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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 216 Date: 26-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 171

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Behzad informed me this morning that the contractor drove 4 to 5 screw into the roof of the Mole sub
station, and he is not sure what to do. I looked at the screws , and it seems that the contractor drove the
screws to secure the vinyl to the roof to cover the openinh during the rain.
Called Gerg Allen to inquire about the Mole sub station windows.
Met with Ali Nikoo to discuss the bimonthly report.
Met with Chris Smith, John Mcewen and Greg Allen in the field to discuss the service platform erection
issues.
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